
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 10/01/2015

ESTIMATE SUMMARY 09:56:41

CONTID: C20099         ESTIMATE NO: 0002 PROG 2005

PCN: 20099-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US287 RESURFACE HARMONY- MULBE PERCENT TIME:

PROJECT NO: NH2873-176                    

US287 RESURFACE HARMONY- MULBE

NAME OF ROAD:  

PROJECT COUNTIES: LARIMER

CONTRACTOR:

MARTIN MARIETTA MATERIALS PAY PERIOD ENDING 10/01/2015 DATE TIME STARTED 07/18/2015

10170 Church Ranch Way, Ste. 201 DATE LET 04/16/2015 DATE WORK BEGAN

 DATE AWARDED 06/15/2015 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 07/13/2015 DATE ACCEPTED

Westminster CO 80021     (720)245-6400 DATE NOTICE TO PROCEED 07/18/2015

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 9,310,960.05 PARTICIPATING $ $ 621,870.62

AWARD PROJECT AMT: 8,918,908.95 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -14,381.12

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

35.00

WORK DAYS

WORK DAYS

15.67%

7,852,331.03

621,870.62

621,870.62

607,489.50

$

$

$

$

1,458,629.02

0.00

1,458,629.02

0.00

1,458,629.02

-35,208.87

0.00

1,423,420.15

0.00

AMOUNT DUE 1,423,420.15 607,489.50

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 607,489.50

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

42.0 TIME ALLOW: 120

ORIG TIME ALLOW: 120
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PCN: 20099-BID    ESTIMATE RUN 10/01/2015

PROJECT: NH2873-176                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:56:41

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 0.000

0.000

201-00000  
 

0.000.000

0.00

0.000

L S 

14,700.00000

0010 *Removal of Inlet 0.000

1.000

202-00019  
 

1,250.001.000

1,250.00

1.000

EACH

1,250.00000

0015 *Removal of Concrete Median Cover Material 18.000

75.000

202-00190  
 

1,613.5593.000

1,301.25

93.000

SY  

17.35000

0020 *Removal of Sidewalk 363.000

212.000

202-00200  
 

9,976.25575.000

3,678.20

1,741.000

SY  

17.35000

0025 *Removal of Curb 389.000

459.000

202-00201  
 

7,335.20848.000

3,970.35

1,164.000

LF  

8.65000

0030 *Removal of Gutter 208.000

0.000

202-00202  
 

1,799.20208.000

0.00

233.000

LF  

8.65000

0035 *Removal of Curb and Gutter 4,925.000

1,766.000

202-00203  
 

57,877.156,691.000

15,275.90

11,600.000

LF  

8.65000

0040 Removal of Wheel Stop 0.000

0.000

202-00205  
 

0.000.000

0.00

19.000

EACH

39.15000

0045 *Removal of Concrete Curb Ramp 192.000

68.000

202-00206  
 

4,511.00260.000

1,179.80

389.000

SY  

17.35000

0050 *Removal of Concrete Pavement 78.000

355.000

202-00210  
 

7,512.55433.000

6,159.25

1,191.000

SY  

17.35000

0055 Removal of Asphalt Mat 31.000

937.000

202-00220  
 

16,891.60968.000

16,350.65

1,256.000

SY  

17.45000
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PCN: 20099-BID    ESTIMATE RUN 10/01/2015

PROJECT: NH2873-176                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:56:41

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Removal of Asphalt Mat (Special) 599.000

1,414.000

202-00226  
 

90,585.002,013.000

63,630.00

7,500.000

SY  

45.00000

0065 *Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

171,735.000

SY  

2.75000

0070 *Removal of Fence 0.000

0.000

202-01000  
 

0.000.000

0.00

43.000

LF  

44.00000

0075 *Clean Inlet 0.000

0.000

202-04010  
 

0.000.000

0.00

26.000

EACH

1,000.00000

0080 Backhoe 0.000

0.000

203-01510  
 

0.000.000

0.00

150.000

HOUR

127.00000

0085 Combination Loader 0.000

0.000

203-01594  
 

0.000.000

0.00

150.000

HOUR

157.00000

0090 Potholing 83.500

0.000

203-01597  
 

18,370.0083.500

0.00

83.500

HOUR

220.00000

0095 *Aggregate Bag 796.000

90.000

208-00035  
 

7,088.00886.000

720.00

1,191.000

LF  

8.00000

0100 *Concrete Washout Structure 2.000

0.000

208-00045  
 

3,800.002.000

0.00

4.000

EACH

1,900.00000

0105 *Storm Drain Inlet Protection (Type 1) 395.000

0.000

208-00051  
 

3,061.25395.000

0.00

395.000

LF  

7.75000

0110 *Storm Drain Inlet Protection (Type 2) 128.000

4.000

208-00052  
 

3,735.60132.000

113.20

198.000

LF  

28.30000
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PCN: 20099-BID    ESTIMATE RUN 10/01/2015

PROJECT: NH2873-176                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:56:41

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Removal and Disposal of Sediment (Labor) 20.000

27.000

208-00103  
 

4,307.5547.000

2,474.55

300.000

HOUR

91.65000

0120 *Removal and Disposal of Sediment (Equipment) 2.000

4.000

208-00105  
 

526.506.000

351.00

150.000

HOUR

87.75000

0125 Sweeping (Sediment Removal) 7.000

0.000

208-00106  
 

1,330.007.000

0.00

150.000

HOUR

190.00000

0130 *Erosion Control Supervisor 22.000

22.000

208-00206  
 

8,360.0044.000

4,180.00

120.000

DAY 

190.00000

0135 *Reset Ground Sign 7.000

0.000

210-00810  
 

1,750.007.000

0.00

7.000

EACH

250.00000

0140 Adjust Manhole 10.000

1.000

210-04010  
 

11,000.0011.000

1,000.00

114.000

EACH

1,000.00000

0145 Adjust Valve Box 2.000

5.000

210-04050  
 

3,500.007.000

2,500.00

128.000

EACH

500.00000

0150 Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.280

ACRE

2,500.00000

0155 Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.280

ACRE

5,550.00000

0160 Landscape Restoration 0.000

0.000

212-01200  
 

0.000.000

0.00

1.000

L S 

27,000.00000

0165 Mulching (Weed Free Hay) 0.000

0.000

213-00002  
 

0.000.000

0.00

0.280

ACRE

3,200.00000
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PCN: 20099-BID    ESTIMATE RUN 10/01/2015

PROJECT: NH2873-176                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:56:41

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

28.000

LB  

13.00000

0175 Aggregate Base Course (Class 6) 0.000

139.000

304-06007  
 

21,267.00139.000

21,267.00

2,362.000

CY  

153.00000

0180 Hot Mix Asphalt (Patching) (Asphalt) 15.150

464.860

403-00720  
 

80,641.68480.010

78,096.48

1,818.000

TON 

168.00000

0185 *Hot Mix Asphalt (Grading SX) (75) (PG 64-22) 0.000

480.360

403-34741  
 

52,359.24480.360

52,359.24

13,371.000

TON 

109.00000

0190 *Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 0.000

0.000

403-34751  
 

0.000.000

0.00

21,987.000

TON 

103.00000

0195 *Concrete Pavement (6 Inch) 78.000

283.000

412-00600  
 

22,382.00361.000

17,546.00

1,251.000

SY  

62.00000

0200 *Inlet Special (10 Foot) 0.000

0.000

604-19010  
 

0.000.000

0.00

1.000

EACH

17,500.00000

0205 *Transition Type 3G 0.000

0.000

606-01370  
 

0.000.000

0.00

3.000

EACH

2,500.00000

0210 *Transition Type 3J 0.000

0.000

606-01385  
 

0.000.000

0.00

2.000

EACH

1,900.00000

0215 *End Anchorage Type 3K 0.000

0.000

606-01390  
 

0.000.000

0.00

2.000

EACH

2,500.00000

0220 *End Anchorage (Nonflared) 0.000

0.000

606-02003  
 

0.000.000

0.00

1.000

EACH

3,500.00000
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PCN: 20099-BID    ESTIMATE RUN 10/01/2015

PROJECT: NH2873-176                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:56:41

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Fence (Plastic) 0.000

1,007.000

607-11525  
 

9,566.501,007.000

9,566.50

1,007.000

LF  

9.50000

0230 *Fence (Special) 0.000

0.000

607-11530  
 

0.000.000

0.00

5.000

LF  

500.00000

0235 *Concrete Sidewalk 410.000

317.000

608-00000  
 

37,804.00727.000

16,484.00

1,508.000

SY  

52.00000

0240 *Concrete Curb Ramp 240.000

68.000

608-00010  
 

50,820.00308.000

11,220.00

423.000

SY  

165.00000

0245 *Detectable Warnings 637.000

98.000

608-00015  
 

72,765.00735.000

9,702.00

735.000

SF  

99.00000

0250 *Curb Type 2 (Section B) 389.000

459.000

609-20010  
 

19,504.00848.000

10,557.00

1,458.000

LF  

23.00000

0255 *Curb and Gutter Type 2 (Section I-B) 23.000

0.000

609-21010  
 

460.0023.000

0.00

46.000

LF  

20.00000

0260 *Curb and Gutter Type 2 (Section II-B) 4,889.000

1,766.000

609-21020  
 

156,392.506,655.000

41,501.00

11,100.000

LF  

23.50000

0265 *Gutter Type 2 (4 Foot) 159.000

52.000

609-24004  
 

9,495.00211.000

2,340.00

457.000

LF  

45.00000

0270 *Gutter Type 2 (6 Foot) 49.000

0.000

609-24006  
 

2,425.5049.000

0.00

103.000

LF  

49.50000

0275 *Gutter Type 2 (8 Foot) 0.000

0.000

609-24008  
 

0.000.000

0.00

63.000

LF  

56.00000
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PCN: 20099-BID    ESTIMATE RUN 10/01/2015

PROJECT: NH2873-176                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:56:41

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Median Cover Material (Concrete) 0.000

0.000

610-00030  
 

0.000.000

0.00

91.000

SF  

12.50000

0285 *2 Inch Electrical Conduit (Plastic) 2,564.000

0.000

613-01200  
 

43,588.002,564.000

0.00

2,580.000

LF  

17.00000

0290 *3 Inch Electrical Conduit (Plastic) 2,564.000

60.000

613-01300  
 

51,955.202,624.000

1,188.00

2,624.000

LF  

19.80000

0295 Wheel Stop (Concrete) 0.000

0.000

622-00550  
 

0.000.000

0.00

19.000

EACH

250.00000

0300 *Construction Surveying 0.200

0.200

625-00000  
 

32,400.000.400

16,200.00

1.000

L S 

81,000.00000

0305 *Mobilization 0.250

0.250

626-00000  
 

285,000.000.500

142,500.00

1.000

L S 

570,000.00000

0310 *Public Information Services 0.160

0.160

626-01000  
 

14,400.000.320

7,200.00

1.000

L S 

45,000.00000

0315 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

0.000.000

0.00

254.000

GAL 

110.00000

0320 Pavement Marking Paint (Waterborne) 0.000

0.000

627-00011  
 

0.000.000

0.00

1,000.000

GAL 

43.00000

0325 *Preformed Thermoplastic Pavement Marking (Word-Symbol) 0.000

0.000

627-30405  
 

0.000.000

0.00

3,369.000

SF  

14.00000

0330 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

0.000

627-30410  
 

0.000.000

0.00

14,347.000

SF  

11.75000
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PCN: 20099-BID    ESTIMATE RUN 10/01/2015

PROJECT: NH2873-176                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:56:41

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 Adjust Monument Box 0.000

0.000

629-01210  
 

0.000.000

0.00

4.000

EACH

1,300.00000

0340 *Flagging 1,002.500

745.500

630-00000  
 

49,818.001,748.000

21,246.75

3,000.000

HOUR

28.50000

0345 *Traffic Control Inspection 8.000

13.000

630-00007  
 

1,575.0021.000

975.00

40.000

DAY 

75.00000

0350 *Traffic Control Management 22.000

19.000

630-00012  
 

27,880.0041.000

12,920.00

120.000

DAY 

680.00000

0355 *Uniformed Traffic Control Coordination 0.000

0.000

630-00015  
 

0.000.000

0.00

20.000

HOUR

75.00000

0360 *Barricade (Type 3 M-A) (Temporary) 1.000

1.000

630-80335  
 

990.002.000

495.00

12.000

EACH

495.00000

0365 *Construction Traffic Sign (Panel Size A) 38.500

0.000

630-80341  
 

2,233.0038.500

0.00

132.000

EACH

58.00000

0370 *Construction Traffic Sign (Panel Size B) 27.500

0.000

630-80342  
 

2,392.5027.500

0.00

60.000

EACH

87.00000

0375 *Advance Warning Flashing or Sequencing Arrow Panel (B 
Type) 

2.500

0.000

630-80357  
 

3,750.002.500

0.00

5.000

EACH

1,500.00000

0380 *Portable Message Sign Panel 61.000

16.000

630-80359  
 

4,312.0077.000

896.00

2,000.000

DAY 

56.00000

0385 *Drum Channelizing Device 182.000

0.000

630-80360  
 

10,192.00182.000

0.00

364.000

EACH

56.00000
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PCN: 20099-BID    ESTIMATE RUN 10/01/2015

PROJECT: NH2873-176                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:56:41

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 *Concrete Barrier (Temporary) 555.000

180.000

630-80370  
 

29,400.00735.000

7,200.00

1,500.000

LF  

40.00000

0395 *Traffic Cone 242.000

52.500

630-80380  
 

3,534.00294.500

630.00

589.000

EACH

12.00000

0400 *Mobile Pavement Marking Zone 0.000

0.000

630-80510  
 

0.000.000

0.00

0.000

L S 

3,100.00000

0405 *Mobile Attenuator 0.000

0.000

630-85041  
 

0.000.000

0.00

10.000

DAY 

500.00000

0410 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

167,698.250

F A 

1.00000

0415 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0420 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

0.000.000

0.00

125,000.000

F A 

1.00000

0425 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

50,000.000

F A 

1.00000

0430 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

40,000.000

F A 

1.00000

0435 F/A On-The-Job Trainee 0.000

0.000

700-70021  
 

0.000.000

0.00

2,560.000

HOUR

1.00000

0440 F/A Communication Lines 0.000

0.000

700-70230  
 

0.000.000

0.00

1,000.000

F A 

1.00000
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PCN: 20099-BID    ESTIMATE RUN 10/01/2015

PROJECT: NH2873-176                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:56:41

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 F/A Landscaping 0.000

0.000

700-70310  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0450 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

5,000.000

F A 

1.00000

7001 Muck Excav 0.000

543.000

203-00100  
 

13,846.50543.000

13,846.50

543.000

CY  

25.50000

7002 Impact Atten (Sand Fill) (Temp) 0.000

0.500

630-85006  
 

1,800.000.500

1,800.00

1.000

EACH

3,600.00000

CAT 1,381,129.02621,870.628,389,184.10CURRENT AMT0200 $ $ $

CAT NO0300 B-16-E 

0460 *Removal of Asphalt Mat (Planing) (Special) 0.000

0.000

202-00246  
 

0.000.000

0.00

284.000

SY  

19.30000

0465 *Removal of Portions of Present Structure (Class 2) 0.000

0.000

202-00453  
 

0.000.000

0.00

43.000

SY  

545.00000

0470 *Removal of Portions of Present Structure (Class 3) 0.000

0.000

202-00460  
 

0.000.000

0.00

9.000

SY  

730.00000

0475 *Removal of Guardrail (Special) 0.000

0.000

202-01175  
 

0.000.000

0.00

27.000

LF  

26.70000

0480 *Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 0.000

0.000

403-34751  
 

0.000.000

0.00

45.000

TON 

103.00000

0485 *Waterproofing (Membrane) 0.000

0.000

515-00120  
 

0.000.000

0.00

284.000

SY  

30.50000
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PCN: 20099-BID    ESTIMATE RUN 10/01/2015

PROJECT: NH2873-176                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:56:41

CUMULATIVE
AMOUNT

CAT NO0300 B-16-E 

0490 *Sawing and Sealing Bridge Joint 0.000

0.000

518-03000  
 

0.000.000

0.00

233.000

LF  

25.00000

0495 *Concrete Class D (Bridge) (Special) 0.000

0.000

601-03041  
 

0.000.000

0.00

17.000

CY  

3,000.00000

0500 *Concrete (Patching) 0.000

0.000

601-06100  
 

0.000.000

0.00

0.100

CY  

11,000.00000

0505 *Galvanic Anodes 0.000

0.000

601-51005  
 

0.000.000

0.00

312.000

EACH

67.00000

0510 *Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

260.000

LB  

3.65000

0515 *Bridge Rail Type 10R 0.000

0.000

606-11010  
 

0.000.000

0.00

27.000

LF  

365.00000

CAT 0.000.00139,137.10CURRENT AMT0300 $ $ $

CAT NO0301 B-16-H 

0520 *Removal of Concrete Median Cover Material 0.000

0.000

202-00190  
 

0.000.000

0.00

13.000

SY  

17.35000

0525 *Removal of Sidewalk 0.000

0.000

202-00200  
 

0.000.000

0.00

39.000

SY  

17.35000

0530 *Removal of Curb 0.000

0.000

202-00201  
 

0.000.000

0.00

80.000

LF  

8.65000

0535 *Removal of Curb and Gutter 0.000

0.000

202-00203  
 

0.000.000

0.00

71.000

LF  

8.65000
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PCN: 20099-BID    ESTIMATE RUN 10/01/2015

PROJECT: NH2873-176                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:56:41

CUMULATIVE
AMOUNT

CAT NO0301 B-16-H 

0540 *Removal of Asphalt Mat (Planing) (Special) 0.000

0.000

202-00246  
 

0.000.000

0.00

341.000

SY  

19.30000

0545 *Removal of Portions of Present Structure (Class 2) 0.000

0.000

202-00453  
 

0.000.000

0.00

51.000

SY  

545.00000

0550 *Removal of Portions of Present Structure (Class 3) 0.000

0.000

202-00460  
 

0.000.000

0.00

10.000

SY  

730.00000

0555 *Removal of Portions of Present Structure 0.000

0.000

202-00503  
 

0.000.000

0.00

31.000

SY  

4,250.00000

0560 *Removal of Expansion Device 0.000

0.000

202-00504  
 

0.000.000

0.00

215.000

LF  

213.00000

0565 *Removal of Guardrail (Special) 0.000

0.000

202-01175  
 

0.000.000

0.00

156.000

LF  

26.70000

0570 *Structure Excavation 0.000

0.000

206-00000  
 

0.000.000

0.00

21.000

CY  

91.00000

0575 *Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 0.000

0.000

403-34751  
 

0.000.000

0.00

54.000

TON 

103.00000

0580 *Paint Structural Steel 0.000

0.000

509-90003  
 

0.000.000

0.00

1.000

L S 

160,000.00000

0585 *Waterproofing (Membrane) 0.000

0.000

515-00120  
 

0.000.000

0.00

341.000

SY  

30.50000

0590 *Bridge Expansion Joint (Asphaltic Plug) 0.000

0.000

518-01001  
 

0.000.000

0.00

196.000

LF  

190.00000
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PCN: 20099-BID    ESTIMATE RUN 10/01/2015

PROJECT: NH2873-176                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:56:41

CUMULATIVE
AMOUNT

CAT NO0301 B-16-H 

0595 *Concrete Class D (Bridge) 0.000

0.000

601-03040  
 

0.000.000

0.00

49.300

CY  

2,000.00000

0600 *Concrete Class D (Bridge) (Special) 0.000

0.000

601-03041  
 

0.000.000

0.00

14.000

CY  

3,000.00000

0605 *Concrete (Patching) 0.000

0.000

601-06100  
 

0.000.000

0.00

2.300

CY  

11,000.00000

0610 *Galvanic Anodes 0.000

0.000

601-51005  
 

0.000.000

0.00

366.000

EACH

67.00000

0615 *Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

7,390.000

LB  

3.65000

0620 *Bridge Rail Type 10M (Special) 0.000

0.000

606-11032  
 

0.000.000

0.00

151.000

LF  

230.00000

0625 *Curb Type 4 (Section B) 0.000

0.000

609-40010  
 

0.000.000

0.00

80.000

LF  

91.00000

0630 *Median Cover Material (Concrete) 0.000

0.000

610-00030  
 

0.000.000

0.00

282.000

SF  

12.50000

0635 *Median Cover Material (Concrete) 0.000

0.000

610-00030  
 

0.000.000

0.00

120.000

SF  

12.50000

CAT 0.000.00705,138.85CURRENT AMT0301 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0640 Field Office (Class 2) 1.000

0.000

620-00002  
 

30,000.001.000

0.00

1.000

EACH

30,000.00000
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PCN: 20099-BID    ESTIMATE RUN 10/01/2015

PROJECT: NH2873-176                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:56:41

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0645 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

45,000.001.000

0.00

1.000

EACH

45,000.00000

0650 Sanitary Facility 1.000

0.000

620-00020  
 

2,500.001.000

0.00

1.000

EACH

2,500.00000

CAT 77,500.000.0077,500.00CURRENT AMT0400 $ $ $

$ 1,458,629.02621,870.62$9,310,960.05$CURRENT AMTPROJECT TOTAL


